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 Engineering Services 
 City of Frisco, Texas 
 

 

 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Paul Knippel, P.E., Director of Engineering Services 
  Elizabeth Metting, P.E., Assistant Director/City Engineer 
  Jason Brodigan, P.E., Senior Civil Engineer 
 
From:  David L. Chacon, P.E., Civil Engineer 
 
Date:  August 18, 2009 
 
Subject: Consider and act upon a Resolution authorizing the City Manager 

to execute Amendment Number One to the Professional Services 
Agreement by and between the City of Frisco and Camp Dresser & 
McKee, Inc., for engineering design of the 20” & 30” Dallas 
Parkway Water Lines and Appurtenances (Stonebrook Parkway-
Main Street) (Engineering/DLC) 

  

 
Action Requested:   City Council consideration and approval of a Resolution 
authorizing the City Manager to execute Amendment Number One to the 
Professional Services Agreement by and between the City of Frisco and Camp 
Dresser & McKee, Inc., of Dallas, Texas, for an amount not-to-exceed $53,744.00, 
for engineering design of 24” & 12” Water Mains.  
 
Background Information:   The following chronology explains the events to date 
and the need for the amendment. 

• The initial design for the 20” & 30” Dallas Parkway Water Mains were identified 
as part of the 2005 Water and Wastewater Master Plan. 

• City council originally awarded the contract for professional services at their 
June 6, 2006 meeting. 
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• After reaching 60% plans, the project was put on hold on January 24, 2007 
pending the update of the Water and Wastewater Capital Improvement Plan 
Update. 

• Amendment Number One will modify the sizes and limits of the design by 
Camp Dresser & McKee, Inc. as updated in the 2008 Water and Wastewater 
Capital Improvement Plan Update. 

• The design is expected to be completed in 5 months. Approximately 7 months 
will be required to complete construction once all easements and required 
permits have been acquired. 

 
Alternatives:  The City Council could consider the following alternatives: 

 
• Approval of Resolution 
• Send back to staff with direction 

 
Financial Considerations:  This project will be funded from the 2007 Certificate of 
Obligation.   
 
Legal Review:  This agreement has been reviewed and approved by the City 
Attorney’s office.   

 
Supporting Documents:   
 

• Project Location Map; 
• Copy of Amendment Number One; 
• Copy of Resolution. 

 
Staff Recommendation:  Staff recommends approving a Resolution authorizing the 
City Manager to execute Amendment Number One to the Professional Services 
Agreement by and between the City of Frisco and Camp Dresser & McKee, Inc., for 
an amount not-to-exceed $53,744.00 for design modifications to the 20” & 30” Dallas 
Parkway Water Line (Stonebrook Parkway-Main Street). Staff will be present at the 
meeting to address the City Council’s questions relating to this agenda item.    


